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MEMORANDUM FOR: Director of Special Projects

SUBJECT - : 1201/RV-3 Recovery
1. Progress
The second dlve of the Trieste II sxghted the RV and placed a 4/ l
transponder to exactly locate it for the next dive, @ \
\ ' T —
2. Current Status =~ = . o » ' '

The weathér conditions are very bad with 40-50 knot winds and -
12+ foot waves, The flotilla has been trying to get within the lee side.
of anisland for several days and, as yet, have not been successful;
The island is.normally one day from the recovery site., The- forecast
for the next week calls for better but still marginal conditions startmg
Monday through Thursday with poor weather the next weekend. The
Commodore is being flown in from the White Sands for a meeting with |
the area' commander to determine the best way to proceed, Our input
should be made by COB today (10 December 1971). )

3. Recommendation-

It is recommeénded that the Navy be notified that, while there is

- still a desire to recover RV-3 for the intelligence information as well

as to establish the capabxhty, the time phasing is not now as cr1t1cal
and the recovery could be delayed until March due to:

Ca. The forthcom'mg 1202 ‘mission.

b. The despoolmg facility at Eastman Kodak will be; fully
. occupled in.despooling the 1202 mission until m1d Februa.ry
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SUBJECT: 1201/RV-3 Recovery

c. The penetration of sea water into the RV-3 film
stack would now be at a very low rate.

d. The weather in the recovery area will remain poor
through February. '

There is still value in recovering RV-3; for instance:

a. This is a data point on construction times of some of
the new missile silos.

'b. There may still be some unique cloud-free coverage
of South China,.

c. This has been an excellent learning process and will
continue to enable the U, S, to develop a capability to recover
deep submerged objects and will provide a future capability.

The Navy is already deployed and would likely not return the flotilla
to San Diego since it is 20 days one way, but they would probably
appreciate the chance to put into Honolulu to enable the men to have a
rest and return home for the Christmas holidays.
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